THE MVP

One real deal, end to end. Build the Must list first. Add the Should list only if the Must list is on time

DONE MEANS A judge can watch the platform run one real public deal: documents go in, facts appear with page and quote, the blocking clause shows as a **DENIED** action in the log, a new plan appears with its risk, the memo is written, and the human approval appears in the audit log.

MUST

The demo does not work without these

1. **One real deal, cached, as the proof case.** Filings saved locally, with an answer key of the real clauses and what actually happened.
2. **Intake and clause reader** on the real credit agreement, with the quote validator.
3. **Gateway, work-item states, audit log.** Denied actions are logged.
4. **Deal math and plan search.** The blocked plan appears as a DENIED action that cites the clause.
5. **Monte Carlo** on the shortlist, with a run id on every result.
6. **Memo agent and reviewer console.** Escalation cards, approve and reject, audit log viewer.
7. **At least four escalations working:** E2 (confirm facts), E3 (unclear clause), E4 (plan blocked), E6 (final call).

SHOULD

Adds the wow, if the schedule holds

1. **Rejection becomes a policy** (loop C), with a few seeded past decisions.
2. **Event injection:** a rate move marks results stale, re-runs them, and raises E5.
3. **Database forks** for what-if plans (Tiger Data).
4. **Catch-rate score** against the answer key, shown on screen.
5. **Adversarial tests:** self-approval, a prompt hidden in the agreement, a swapped plan after approval.
6. **E1:** hold one document back so the agent must ask for it.
7. **A second situation** (company in trouble) run through the same engine with its own profile.

CUT

Recognize it, do not build it

- x **Demo coverage of seven of the eight situations.** The platform is designed for all eight, and the demo runs one (raising money). The other profiles stay as written settings that are not tested. Bankruptcy means detect, stop, and escalate (proposed, not confirmed).
- x **Arbitrary uploads.** One working upload path is enough.
- x **Accounts, login, mobile, many deals.**
- x **Live SEC calls on stage.** Use the cache.
- x **Learned objective weights.** The weights are inferred settings the reviewer can change.

Must · Should · x Cut

THE 3-MINUTE DEMO

Hyphenate asks for a video that opens with the moment, and a live demo. This is a proposed script, not final

0:00 0:20	**The moment first** The first plan turns red. The log shows DENIED and quotes the clause that blocks it.	**What the judge sees** A plan, a red denied row, the exact quote and page.	THE MOMENT
0:20 0:40	**Say the seat in one line** "Stochastic is one platform for special situations. Today it runs one live deal, from documents to approval." Real data versus simulated.	**What the judge sees** The deal board, the brief, and a slide that separates real from assumed.	REAL ENOUGH?
0:40 1:10	**Documents become facts** The intake agent reads the filings. Each fact keeps a page and a quote. The agent asks for a missing document.	**What the judge sees** The fact table, a citation on click, and escalation card E1 or E2.	WOULD YOU HIRE IT?
1:10 1:50	**The agent asks, not guesses** Does redeemable preferred count as debt under this agreement? The text is unclear, so the agent asks the human.	**What the judge sees** E3 card with both readings, the quote, and the effect on leverage. The reviewer answers.	WOULD YOU HIRE IT?
1:50 2:25	**Re-plan and defend it** A new mix inside the limit, plus the priced route to ask the lender for consent. Monte Carlo gives the risk.	**What the judge sees** The side-by-side plan table with run ids, and the memo with citations.	SOMETHING NEW?
2:25 3:00	**Approve, then prove it** The reviewer approves (or rejects and a policy is proposed). Show the audit log and the answer-key score. Say it is a reconstruction from public filings.	**What the judge sees** The full log with the denied row, a catch-rate score, and a limit enforced in code.	REAL ENOUGH? + THE MOMENT

If a judge brings their own scenario: switch to the cached backup deal (Lifecore) and run the same flow

THE BUILD PLAN

Four people, six phases, one milestone per phase. Proposed split, swap people by skill. No project code before Friday 6pm

AREA	1 SKELETON Fri 6pm to Sat 2am	2 REAL DATA Sat morning	3 PLANS AND RISK Sat afternoon	4 FULL RUN Sat night	5 PROVE IT Sun early	6 FREEZE Sun to 9am
A. Platform DB, gateway, log	Postgres schema, work-item states, gateway	Permissions, denied log, hash chain	Event handling and stale marks, forks	Policy loop (C)	Adversarial tests	Deploy, domain, backups
B. Agents prompts and models	Model calls with a fake document	Intake and clause reader on the real agreement, quote check	Deal manager and structuring agent	Memo agent and the escalation questions	Tune on the answer key	Rehearse the demo
C. Math and data numbers and proof	Cache the filings, write the answer key	Deal math and covenant tests	Plan search, Monte Carlo, closed-form tests	Assumptions page with labels	Catch-rate score	Freeze the numbers
D. Console and demo what judges see	Console shell and deal board	Escalation cards	Side-by-side plan table	Audit viewer, approve and reject	Demo script and video	Devpost, table number, opt-ins
MILESTONE	◆**A fake item moves NEW to POSTED through the gateway**	◆**Real facts and clauses, quotes validated**	◆**Blocked plan is DENIED. New plan has risk**	◆**Full replay, human approves**	◆**Score on screen. Video recorded**	◆**Submit before 9am Sunday**

SPONSOR HOOKS

- [ ] **Tiger Data:** forks in phase 3. Ask the booth about free-tier limits.
- [ ] **Factory:** decide after the 6pm workshop. Cap at 3 hours.
- [ ] **Mana:** notes and answer key now. Console only if they confirm it counts.
- [ ] **Microsoft:** ask if its products are required.
- [ ] **MLH:** register the domain after kickoff. Opt in on Devpost.

FALLBACKS

- [ ] No live SEC calls. Everything is cached.
- [ ] A recorded run of the full demo is ready by phase 5.
- [ ] If the model API fails, play the recorded run.
- [ ] If a judge brings a new case, switch to the backup deal.
- [ ] If the Factory CLI fails, a config switch uses our own model.

HARD DATES

- [ ] Fri 6pm: hacking starts. No project code before this.
- [ ] Fri 7pm: Hyphenate workshop. Ask if deal structuring counts as a finance corner.
- [ ] Sun 9am: Devpost done, with a table number. Select the Hyphenate track.
- [ ] Sun 10:30am to 12:30pm: judging. The whole team is at the table.

Hour estimates and the person split are proposals. The plan assumes four people, which matches the team size